COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D C20846 ESTI MATE

PCN: 20846- BI D

CONTRACT DESCRI PTI ON:
C-470 RESURFACI NG S. ROONEY RD TO KEN CARYL

PROJECT NO STU4701- 129

COFRS REPORTI NG CATEGORY: 1

Page 1
ESTI MATE RUN 02/ 08/ 2019

ESTI MATE SUMVARY 14:10: 55

NO 0014 FINL

115 WORK DAYS
115 WORK DAYS

TIME CHARGED: 112.5 DAYS TI ME ALLOW

PERCENT TI ME: 97. 83 ORI G TI ME ALLOW

C-470 RESURFACI NG S. ROONEY RD TO KEN CARYL

NAME OF ROAD:

PRQIECT COUNTI ES: JEFFERSON
CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 02/ 08/ 2019 DATE TI ME STARTED 05/17/2016
14802 W 44th AVE. DATE LET 03/ 24/ 2016 DATE WORK BEGAN 06/ 20/ 2016
DATE AWARDED 04/ 07/ 2016 DATE TI ME SToPpPeD 06/01/2017
DATE CONTRACT EXECUTED 04/27/2016 DATE ACCEPTED 06/ 01/ 2017
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 05/17/2016
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMT: $ 9, 160, 155. 73 PARTI Cl PATI NG $ 9, 160, 155. 84 $ 2,608. 66
AWARD PRQIECT AM: $ 8,257,814.79 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 9, 160, 155. 84 2,608. 66
FUNDS AVAI LABLE: $ -0.11 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 9, 160, 155. 84 2, 608. 66
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 123, 867. 22
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 9, 160, 155. 84 126, 475. 88
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANVOUNT DUE 9, 160, 155. 84 126, 475. 88
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE s 126,475.88

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20846-BI D ESTI MATE RUN 02/ 08/ 2019
PRQJECT: STU4701- 129 ESTI MATE NO 0014 14: 10: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 772.000 772.000
EACH 0. 000 0. 00
5. 39000 772.000 4,161. 08
0010 202-00220 Renoval of Asphalt Mat 0. 000 0. 000
SY 0. 000 0. 00
14. 97000 0. 000 0.00
0015 202-00240 *Renpval of Asphalt Mat (Pl aning) 408, 450. 000 408, 450. 000
Sy 0. 000 0. 00
1.87000 408, 450. 000 763, 801. 50
0020 202-00810 *Rermoval of Ground Sign 18. 000 18. 000
EACH 0. 000 0. 00
37. 73000 18. 000 679. 14
0025 202-00821 *Renoval of Sign Panel 3. 000 3. 000
EACH 0. 000 0. 00
26. 95000 3. 000 80. 85
0030 202-01000 *Rermoval of Fence 2, 555. 000 94. 000
LF 2,461. 000 2,608. 66
1. 06000 2, 555. 000 2,708. 30
0035 203-01500 Bl ading 0. 000 0. 000
HOUR 0. 000 0. 00
147.91000 0. 000 0. 00
0040 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
120. 95000 0. 000 0.00
0045 203-01597  Potholing 8. 000 8. 000
HOUR 0. 000 0. 00
377. 34000 8. 000 3,018.72
0050 207-00205 Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
107. 81000 0. 000 0.00
0055 208-00002 *Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00

6.47000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 208-00035

0065

208- 00045

0070

208- 00052

0075

208- 00103

0080

208- 00105

0085

208- 00106

0090

208- 00205

0095

212- 00006

0100

212-00032

0105

213- 00003

0110 213-00061

C20846
20846-BI D
STU4701- 129
| TEM
DESCRI PTI ON

*Aggr egat e Bag

*Concrete Washout Structure

*StormDrain Inlet Protection (Type I1l)

*Renoval

and Di sposal of Sedinment (Labor)

*Renoval

and Di sposal of Sedinent (Equi pnent)

*Sweepi ng (Sedi ment Renoval )

*Er osi on Control

Super vi sor

*Seedi ng (Native)

*Soi | Condi tioning

*Mul chi ng (Weed Free)

*Mil ch Tackifier

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 379. 000
LF
11. 10000
0. 000
EACH
2, 156. 23000
0. 000
LF
62. 37000
8. 000
HOUR
113. 20000
0. 000
HOUR
237. 19000
6. 000
HOUR
188. 67000
94. 000
HOUR
231. 79000
3.100
ACRE
1, 865. 14000
3.100
ACRE
5, 994. 32000
3.100
ACRE
3, 757. 23000
626. 000
LB

18. 54000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,379. 000
0. 000
1, 379. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

94. 000
0. 000
94. 000

3.100
0. 000
3. 100

3.100
0. 000
3.100

3.100
0. 000
3. 100

626. 000
0. 000
626. 000

Page 3

ESTI MATE RUN 02/ 08/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:10: 55

AMOUNT

15, 306

905

1,132

21,788

5, 781.

18, 582

11, 647

11, 606

90

.00

.00

60

.00

02

26

93

39

41

04



CONTI D

ROADWAY

CAT NO0200

0115 214-00000

0120

240- 00000

0125

240- 00010

0130

304- 06008

0135

403- 00720

0140

403- 00800

0145

403- 09221

0150

403- 34841

0155

403- 34871

0160

411- 10255

0165 607-00005

C20846
20846-BI D
STU4701- 129
| TEM
DESCRI PTI ON

*Landscape Mai nt enance

*W1dlife Biologist

of Nests

*Renoval

Aggregat e Base Course (Cl ass 6) (Special)

Hot M x Asphalt (Patching) (Asphalt)

Enmer gency Pot hol e Repair

*Stone Matrix Asphalt (Fibers)(Asphalt)

* Hot

M x Asphalt (Grading SX) (100) (PG 64-22)

* Hot

M x Asphalt (G ading SX) (100) (PG 76-28)

Emul si fied Asphalt (Slow Setting)

*End Post

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LS
5, 390. 00000
135. 000
HOUR
91. 64000
2.000
HOUR
301. 87000
3, 294. 000
cy
58. 90000
49. 180
TON
163. 77000
0. 000
TON
527. 76000
40, 180. 290
TON
79. 75000
20, 361. 260
TON
62. 66000
7,489. 120
TON
69. 38000
35, 880. 000
GAL
4. 64000
42.000
EACH

334. 22000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

135. 000
0. 000
135. 000

2.000
0. 000
2.000

3, 294. 000
0. 000
3, 294. 000

49. 180
0. 000
49. 180

0. 000
0. 000
0. 000

40, 180. 290
0. 000
40, 180. 290

20, 361. 260
0. 000
20, 361. 260

7,489.120
0. 000
7,489.120

35, 880. 000
0. 000
35, 880. 000

42.000
0. 000
42.000

Page 4

ESTI MATE RUN 02/ 08/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:10: 55

AMOUNT

12, 371.

603.

194,016

8, 054

3,204, 378

1, 275, 836

519, 595

166, 483

14,037

.00

40

74

60

21

.00

13

55

15

20

24



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

607-00010

607-11350

607-60002

612- 00001

612-00002

612- 00003

613- 00206

613- 01200

613-07000

613- 07001

613- 10000

C20846
20846-BI D
STU4701- 129
| TEM
DESCRI PTI ON

ROADWAY

*Corner and Line Brace Post

*Fence Deer

*Game Ranp

*Del i neator (Type I)

*Del i neator (Type Il)

*Del i neator (Type II1I)

*2 Inch Electrical Conduit (Bored)

*2 Inch Electrical Conduit (Plastic)

*Pul | Box (Special)

*Type One Pull Box

*Wring

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
17. 000
EACH
388. 12000
8, 262. 000
LF
10. 24000
16. 000
EACH
8, 085. 86000
640. 000
EACH
24. 80000
109. 000
EACH
25. 87000
154. 000
EACH
26. 95000
360. 000
LF
52. 83000
60. 000
LF
39. 89000
1. 000
EACH
1, 417. 72000
2.000
EACH
1, 266. 79000
1. 000
LS

9, 433. 51000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

17. 000
0. 000
17. 000

8,262. 000
0. 000
8, 262. 000

16. 000
0. 000
16. 000

640. 000
0. 000
640. 000

109. 000
0. 000
109. 000

154. 000
0. 000
154. 000

360. 000
0. 000
360. 000

60. 000
0. 000
60. 000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

Page 5

ESTI MATE RUN 02/ 08/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:10: 55

AMOUNT

6,598

84, 602

129, 373

15, 872

2,819

4,150

19,018

2,393

1, 417

2,533

9, 433

04

88

76

00

83

30

80

40

72

58

51



CONTI D: C20846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20846-BI D ESTI MATE RUN 02/ 08/ 2019
PRQJECT: STU4701- 129 ESTI MATE NO 0014 14: 10: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 613-32350  *Light Standard Steel (35 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 045. 58000 1. 000 5, 045. 58
0230 613-40010 *Li ght Standard Foundati on 1. 000 1. 000
EACH 0. 000 0. 00
2, 409. 59000 1. 000 2, 409. 59
0235 614-00011 *Sign Panel (Class I) 201. 000 201. 000
SF 0. 000 0. 00
16. 17000 201. 000 3, 250. 17
0240 614-00012 *Sign Panel (Class Il) 260. 000 260. 000
SF 0. 000 0. 00
23.72000 260. 000 6, 167. 20
0245 614-00013 *Sign Panel (Class I11) 68. 000 68. 000
SF 0. 000 0. 00
32. 34000 68. 000 2,199.12
0250 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 50. 000 50. 000
Sli pbase
EACH 0. 000 0. 00
431. 25000 50. 000 21, 562. 50
0255 614-72875  *Loop Detector Wre 1, 628. 000 1, 628. 000
LF 0. 000 0. 00
4.85000 1, 628. 000 7,895. 80
0260 614-72878 *Traffic Signal Vehicle Detector Anplifier (Loop Type) 2.000 2.000
4 Ch
( EACH 0. 000 0. 00
1, 094. 29000 2.000 2,188.58
0265 614-72887 *M crowave Vehicle Radar Detector 1. 000 1.000
EACH 0. 000 0. 00
12, 613. 95000 1. 000 12, 613. 95
0270 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
24,257.59000 1. 000 24, 257. 59
0275 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0. 00

183, 250. 00000 1. 000 183, 250. 00



CONTI D:

ROADWAY

CAT NO0200

0280 626-01104

0285

627-00008

0290

627-00011

0295

627-01010

0300

627- 30405

0305

627-30410

0310

630- 00000

0315

630- 00003

0320

630- 00006

0325

630- 00007

0330 630-00012

C20846 COLORADO
20846-BI D
STU4701- 129
| TEM
DESCRI PTI ON

*Public Information Services (Tier V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Pai nt (\Waterborne)

*Preformed Pl astic Paverment Marking (Type

*Pref ormed Thernopl astic Pavenent Marking

(Wor d- Synbol )

*Pref ormed Thernopl astic Paverment Marking
Li ne)

*Fl aggi ng

*Uni formed Traffic Control

*Uni formed Traffic Control

(Vehicl e)

*Traffic Control

I nspection

*Traffic Control Managenent

DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
11, 000. 00000
684. 000
GAL
106. 19000
2, 955. 000
GAL
46. 09000
1) (1nl ai d) 22, 012. 000
SF
12. 02000
280. 000
SF
21. 56000
( Xwal k- St op 560. 000
SF
12. 94000
1, 605. 000
HOUR
26. 95000
2, 442. 000
HOUR
75. 47000
2, 404. 000
HOUR
12. 94000
81. 000
DAY
107. 81000
176. 000
DAY

862. 49000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

684. 000
0. 000

684. 000

2, 955. 000
0. 000

2, 955. 000

22,012. 000
0. 000

22,012. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

1, 605. 000
0. 000

1, 605. 000

2,442.000
0. 000

2,442.000

2, 404. 000
0. 000

2,404. 000

81. 000
0. 000
81. 000

. 000
0. 000
. 000

Page 7

ESTI MATE RUN 02/ 08/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:10: 55

AMOUNT

11, 000.

72, 633.

136, 195.

264, 584.

6, 036.

7, 246.

43, 254.

184, 297.

31, 107.

8, 732.

151, 798.

00

96

95

24

80

40

75

74

76

61

24



CONTI D: C20846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20846-BI D ESTI MATE RUN 02/ 08/ 2019
PRQJECT: STU4701- 129 ESTI MATE NO 0014 14: 10: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
64. 69000 0. 000 0. 00
0340 630-80341 *Construction Traffic Sign (Panel Size A) 53. 000 53. 000
EACH 0. 000 0. 00
64. 69000 53. 000 3,428.57
0345 630-80342 *Construction Traffic Sign (Panel Size B) 113. 000 113. 000
EACH 0. 000 0.00
64. 69000 113. 000 7,309. 97
0350 630-80343  *Construction Traffic Sign (Panel Size C 25. 000 25. 000
EACH 0. 000 0. 00
53. 91000 25.000 1,347.75
0355 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0.00
5, 390. 57000 2.000 10, 781. 14
0360 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 3. 000
Type
ype) EACH 0. 000 0. 00
1,078. 11000 3. 000 3,234.33
0365 630-80360  *Drum Channel i zi ng Device 40. 000 40. 000
EACH 0. 000 0.00
64. 69000 40. 000 2,587.60
0370 630-80380 *Traffic Cone 400. 000 400. 000
EACH 0. 000 0. 00
10. 78000 400. 000 4,312.00
0375 630-85041 *Mbbi | e Attenuator 138. 000 138. 000
DAY 0. 000 0.00
323. 40000 138. 000 44, 629. 20
0380 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20846-BI D ESTI MATE RUN 02/ 08/ 2019
PRQJECT: STU4701- 129 ESTI MATE NO 0014 14: 10: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700-70012 F/ A Asphal t Pavenent Incentive 161, 563. 660 161, 563. 660
FA 0. 000 0.00
1. 00000 161, 563. 660 161, 563. 66
0395 700-70016 F/ A Fuel Cost Adj ustnment 71, 519. 820 71,519. 820
FA 0. 000 0. 00
1. 00000 71,519. 820 71,519. 82
0400 700-70018 F/ A Roadway Snoothness Incentive 177, 104. 090 177,104. 090
FA 0. 000 0.00
1. 00000 177, 104. 090 177, 104. 09
0405 700-70019 F/ A Asphalt Cenent Cost Adjustnent 384, 618. 050 384, 618. 050
FA 0. 000 0. 00
1. 00000 384, 618. 050 384, 618. 05
0410 700- 70021 F/ A On-The-Job Trai nee 3, 268. 000 3, 268. 000
HOUR 0. 000 0. 00
1. 00000 3, 268. 000 3, 268. 00
0415 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0505 202- 00895 *Rermoval of |npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
1, 115. 56000 1. 000 1,115. 56
0510 614-85130 *| npact Attenuator (Quadguard I1) 1. 000 1.000
EACH 0. 000 0.00
29, 004. 44000 1. 000 29, 004. 44
0515 607-60212 12 Ft Gate S (CL) Gates 2.000 2.000
EACH 0. 000 0. 00
1, 259. 26000 2.000 2,518.52

CAT 0200 CURRENT AMI $ 8,630,861.41% 2,608.66$ 8,630, 861.41



CONTI D: C20846
PCN: 20846- Bl D
PRQIECT STU4701- 129
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0300 STRUCTURES
0425 202- 00495 *Renpval of Portions of Present Structure
0430 202- 00504 *Rermoval of Expansion Device
0435 202-01170 *Renoval of Guardrail Type 7
0440 518-01001 *Bri dge Expansion Joint (Asphaltic Plug)
0445 518-01004 *Bri dge Expansion Device (0-4 Inch)
0450 518-01250 *Bri dge Expansion Cover Plate
0455 518-03000 *Sawi ng and Seal i ng Bridge Joint
0460 601-03041 *Concrete Class D (Bridge) (Special)
0465 601-06150 *Concrete (Patching)
0470 602-00020 *Rei nforcing Steel (Epoxy Coated)
0475 606-00716 *Quardrail Type 7 (Style CA) (Special)

ESTI MATE NO

LF

LF

LF

LF

LF

LF

SF

LB

LF

COLORADO DEPARTMENT OF TRANSPORTATI ON

0014

1. 000

20, 380. 00000

301. 000

211. 31000

32. 000

29.11000

410. 000

291. 09000

297. 000

385. 97000

8. 000

1, 215. 04000

582. 000

20. 48000

44.500

2,183. 18000

18. 000

341. 76000

2, 350. 000

3.23000

29. 000

364. 40000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

. 000
0. 000
. 000

32. 000
0. 000
32. 000

410. 000
0. 000

410. 000

. 000
0. 000
. 000

8. 000
0. 000
8. 000

. 000
0. 000
. 000

44.500
0. 000
44.500

18. 000
0. 000
18. 000

2, 350.
0. 000
000

000

2, 350.

29. 000
0. 000
29. 000

Page 10

ESTI MATE RUN 02/ 08/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:10: 55

AMOUNT

20, 380

63, 604

931.

119, 346

114, 633

9,720

11,919

97, 151.

6, 151.

7,590

10, 567

00

31

52

90

09

32

36

51

68

50

60



CONTI D:

CAT NO0300

0480 606-00720

0500 900- 00007

CAT NO0400

0485 620- 00005

0490 620-00012

0495 620- 00020

C20846
20846- Bl D
STU4701- 129
| TEM
DESCRI PTI ON
STRUCTURES
*Quardrail Type 7 (Style CO

Added Item (Each)/ Drill

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Special)

Field Laboratory (Cl ass 2)

Sanitary Facility

and Epoxy Rebar

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 02/ 08/ 2019

ESTI MATE NO: 0014 14:10: 55
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
3.000 3.000
LF 0. 000 0. 00
436. 64000 3.000 1, 309. 92
120. 000 120. 000
EACH 0. 000 0. 00
33. 30000 120. 000 3, 996. 00
CAT 0300 CURRENT AMT $  467,302.71$ 0.00% 467,302.71
1. 000 1. 000
EACH 0. 000 0. 00
30, 726. 28000 1. 000 30, 726. 28
1. 000 1. 000
EACH 0. 000 0. 00
28, 570. 05000 1. 000 28, 570. 05
2.000 2.000
EACH 0. 000 0. 00
1, 347. 64000 2.000 2, 695. 28
CAT 0400  CURRENT AMT $  61,991.61% 0.00$  61,991.61
PROJECT TOTAL CURRENT AMI $ 9, 160, 155. 73 $ 2,608.66 $ 9, 160, 155. 73



